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Project Web Site: http://www.wsdot.wa.gov/Projects/US2/WestwoodRdPendOrCoLn/

US 2/Westwood Rd to Pend Oreille Co Line - Paving
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2011

Q4 2011

Q2 2011

Q4 2011

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2013

Q3 2013

Q2 2013

Q3 2013

Early

On Schedule

Contract Advertisement

Operationally Complete

Q4 2013

Q4 2014

Q4 2013

Q4 2014

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

600230G

Eastern

US 2

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2014

K. Metcalf

07

Project Information

Project Description

Asphalt concrete pavement requires rehabilitation on a 10 to 15-year cycle to preserve the 
roadway structure and the public investment in highways. Rehabilitation with a hot mix asphalt 
pavement application shall be accomplished over 8.9 miles of roadway. The basic safety 
features within the project limits shall be upgraded to maintain safe highway operations.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


